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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 109 meters , work on the
erection tower , & work on the sleeves on the top of the footing box . Crews started at 7:00 AM.

Obra , Barry , Michael , Pablo , & Ryan had to work on the struts at 109 meters . Crews had to work
inside & outside the tower shafts . They had to place shims where is required , drive drift pins to align the
holes , bring the plates together using temporary bolts & rods . They started at 7:10 AM. .

At 10:00 AM. bolts , washers , & nuts for the 109 meters struts were delivered to the site. Crews
had to lower the bolts into the shafts , install , & snug the bolts .

Bolts delivered toady ; 220 , 230 , & 250 millimeter bolts . DH4GM300013 DH4GM300014 , &
DH4GM300006 . DH4GM300011 , & DH4GM300016 .

In the afternoon , Obra , Barry , & Michael continued to work inside the tower shafts installing the
bolts . Pablo , & Ryan had to work on the outside of the West tower shaft .

3 new employees joined them to speed up the work at 3:00 PM. Carlos had to work with Pablo , &
Ryan on the West side struts . Kimo , & Dustin had to work on the North strut . Crews were done at 5:10
PM.

Augie , & Casey had to work on n the barge & on the W line rigging materials to the site . & they had
to work with the other crews on the erection tower .

Carlos , Anthony , Jacob , Jaime , Jeffery & Kevin had to work on the working platform at 112 meters
Crews had to set the East cross beam to close the East side between the North & South corners at 112
meters elevation . They started at 8:00 AM.

In addition to that , crews had to connect the East beam to the center section of the platform , install
, snug , pretension the bolts , & install life lines , They were done at 9:30 AM.

After that , crews had to set the South , & North sections of the platform . They started at 9:40 AM.
Crews were done at 12:00 PM.

In the afternoon , crews had to set the bracing members between the platform sections , & secure
them with bolts . They started at 12:40 PM. Crews were done at 5:10 PM.

Rick , Carlos M. , Jose , & Carlos G. came to the site at 7:10 AM. Crews had to work on the top of
the footing box . They had to cut the grout hoses , vacuum the water from the top of the sleeves , place
packer rods , & caulk them . Crews had to prepare their tools & equipment . They started at 8:00 AM.

Jose had to dewater the sleeves , Carlos G. had to cut the grout hoses , & Carlos M. had to place
the packer rods . Crews started on the outer sleeves around the tower shafts & base places . They were
done dewatering & cutting the hoses at 2:00 PM. Crews ran out of the packer rods at 1:30 PM..

In addition to that , crews had to work with the barge crews flying out of the site the grout pump ,
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excess materials , & equipment .
After that , crews had to caulk between the top of the base plates, & the packer rods . They started

at 2:10 PM. Crews were done at 5:10 PM. Due to the cold weather crews had time caulking . They decides
to stop at 4:00 PM. & work inside the shaft cleaning

Earl & Eric came to the site at 12:45 PM. They had to weld 4 brackets on the erection tower for lift 4
tower shaft rotations . Crews had to clean , heat the welding spots , set & weld the brackets . Crews were
done at 3:00 PM.

All tower crews had to wrap up their tools & materials . They left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

3.00

2083

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 0.00 2.00 0.00 2.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 3.00 0.00 0.00 3.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00

JNM ERIC SPARKSIronworker 3.00 0.00 0.00 3.00

JNM CARLOS BUSTAMANTEIronworker 3.00 0.00 0.00 3.00

JNM DUSTIN CLAYBORNIronworker 3.00 0.00 0.00 3.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00
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